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Introduction and Overview

This report describes the monitoring approach for intertidal habitat restoration projects
undertaken by the Elliott Bay/Duwamish Restoration Program (EB/DRP). These projects
are being completed under the sponsorship and guidance of the EB/DRP Panel of
Managers (Panel) in partial fulfillment of requirements of a 1991 consent decree. The
express purpose of this monitoring program is to evaluate progress in achieving EB/DRP
goals and objectives concerning habitat development and restoration projects. Monitoring
costs were included in the budget of each project at the time it was proposed for approval
due to the Panel's acknowledgment of the importance and necessity for project follow

though.

The first section of this document provides a summary of the EB/DRP foundation, the
approach to habitat development, and the purpose of the monitoring program. The second
section presents physical and biological criteria for determining project success,
associated monitoring tasks, and the rationale for their inclusion as they relate ta FR/MRP
objectives. The third section addresses program management and the budget for tasks
defined in the monitoring program. An appendix to this report provides a brief description
of the four intertidal habitat projects addressed by the monitoring program.

EB/DRP Foundation

Program Establishment and Structure

In 1990, a lawsuit was filed against the City of Seattle and the Municipality of
Metropolitan Seattle (Metro) by the United States of America on behalf of the U.S.
Department of Commerce's National Oceanic and Atmospheric Administration (NOAA)
under its authority as a natural resource trustee provided by the Comprehensive
Environmental Response, Compensation and Liability Act of 1980 (CERCLA). The
lawsuit was filed to recover damages "for injury to, destruction of, and loss of natural
resources resulting from releases of hazardous substances. . .into the environment in and
around the Duwamish River and Elliott Bay, for the costs of restoring, replacing or
acquiring the equivalent of the affected natural resources, and for the costs of assessing
the damage to the affected natural resources” (U.S. vs. City of Seattle & Metro, 1991).

Rather than engage in lengthy and costly litigation, the City of Seattle and Metro, along
with natural resource trustees, worked out a settlement agreement to establish a program
to help restore and replace natural resources of Elliott Bay and the lower Duwamish
River. The Consent Decree established a program for sediment remediation, source
control, and habitat development, known as the Elliott Bay/Duwamish Restoration
Program, or EB/DRP. Participating governments in the settlement include the United
States, represented by the National Oceanic and Atmospheric Administration (NOAA)
and the U.S. Fish and Wildlife Service (USFWS), the Department of Ecology on behalf
of the State of Washington, and the Muckleshoot Indian Tribe and Suquamish Tribe in
their rolcs as natural resource trustees in connection with treaty rights delincating usual
and accustomed fishing areas. The natural resource trustees, together with the City of
Seattle and Metro (now King County DNR) comprise the EB/DRP Panel of Managers
(Panel). The Panel established two technical working groups to guide the sediment

- remediation and habitat development project selection process. Members of the Habitat

Development Technical Working Group are listed under Acknowledgments at the
beginning of this document.
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Habitat Development Program Goals and Approach

Development of Habitat Goals

The Habitat Development Technical Working Group was established by the Panel to
identify potential habitat projects, evaluate them against criteria that meet the goals of the
Consent Decree and determine their feasibility. The working group also advises the Panel
on “the acquisition of any right of access, lease, easement, fee title, or any other real
property interest sufficient to permanently secure a site for any habitat development
project...” (U.S. vs. City of Seattle & Metro, paragraph 30). A Concept Document
(EB/DRP, 1994) developed by the working groups and the Panel outlines the program
goals, objectives, and approach to project selection. The following specific goals were
developed by the Habitat Development Technical Working Group and approved by the
Panel:

"Habitat development projects will be undertaken to benefit fish and wildlife
species and the habitat attributes on which they depend. The overall goal of the
Program will be a net gain of habitat function relative to current conditions in the
Elliott Bay and Duwamish River estuarine system. It is recognized that the
aquatic ecosystem of Elliott Bay and the Duwamish River estuary cannot be
returncd to a pristine condition; however, it is possible and desirable to provide
increases in habitat quantity and quality. While a general objective of ecosystem
recovery will be pursued, priority will be afforded projects or actions that benefit
injured trust natural resources" (EB/DRP, 1994; p. 48).

In addition to the ecological goals and objectives identified in this document, the Panel
recognizes that the long-term viability of the restoration projects relies at least in part in
community understanding and acceptance of these restored natural features in the urban
landscape. Accordingly, project designs include provisions for public access where this is
consistent with site-specific requirements. Also, and consistent and appropriate with the
specific project's primary purposes, the project designs accommodate the related objective
of providing educational displays and opportunities.

Habitat Development Approach

Property Acquisition and Protection

In seeking to meet EB/DRP habitat restoration objectives, the first step has been obtaining
“real property interest” in sites for restoration work. The Consent Decree establishes a
responsibility on the part of the City of Seattle and King County to provide up to $5
million in property value for this purpose. Following a ranking of potential restoration
sites by the Habitat Development Technical Work Group, project sites were then selected.
The Panel requested either King County or the City of Seattle to engage in negotiations
for either acquisition of real property or easements in perpetuity for priority sites. At the
conclusion of successtul negotiations, the Panel credited King County or the City the cost
of property or easement acquisition, toward fulfiliment of the real property obligation of
up to $2.5 million each.

To date, the following sites have been acquired:
. Scaboard Lumber site, acquired in fee title from a private owner by Seattle Parks
and Recreation. Approximately 5 acres of formerly industrial uplands, and nearly

10 acres of adjacent submerged lands were acquired. The City has requested
credit of $2.5 million in fulfillment of its rcal property obligation undcr the
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Consent Decree. This amount includes nearly $1.5 million in funds set aside to
complete soil contaminant remediation activities necessary to make the site
available for habitat development.

. Hamm Creek site, made available by permanent conservation easement to King
County by Seattle City Light. The County received a credit of $750,000 for the
purchase of an easement on approximately 7.1 acres of upland, for the purposes
of restoring Hamm Creek to a surface water channel, and creating a new “estuary”
at the mouth of Hamm Creek where it enters the Duwamish River.

. Kenco Marine, purchased trom a private owner by the Muckleshoot Indian Tribe.
This site includes 0.7 acres of upland, and an undetermined amount of adjacent
tidelands. The tribe purchased this former marine salvage operations site with
funds from King County, and $518,000 from EB/DRP.

. North Wind’s Weir, owned by King County Parks and Recreation.
Approximately one acre of a three acre parcel is being made available to EB/DRP
for intertidal habitat restoration, at a cost to the program of $416,000.

(See Appendix A for a more complete description and site plans of EB/DRP intertidal
habitat projects)

In addition to these habitat development sites in the lower Duwamish River, CB/DRD has
committed up to $700,000 for two sites upstream of this area in the Green River including
Porter Levee and Lones Levee. At these sites, various riparian and off channel habitat
restoration will occur with non-EB/DRP funds.

Finally, a nearshore substrate enhancement project was completed with EB/DRP support
in the marine environment of Elliott Bay. This project occurred on property managed by
the Washington Department of Natural Resources; EB/DRP incurred no property
acquisition costs for this project. These projects are outside the scope of the intertidal
habitat monitoring program described in this report.

Restoring Habitat Functions

Restoring the conditions necessary to provide habitat for fish and wildlife in an urban
industrial environment often requires a combination of actions once a site has been made
available. Habitat project restoration activities undertaken by the Panel in the lower
Duwamish River entail one or a combination of the following actions: remediation and
cleanup; source control; fill removal, excavation and regrading; stream daylighting;
substrate modification; revegetation; and project follow-through. Monitoring tasks and
contingency measures address these actions as required by specific projects. The
following is meant as a general description of actions, some or all of which are being
applied at each of the four Duwamish River estuary habitat development sites.

Remediation and Cleanup
Project sites selected for habitat development activities have a varied land use history. At

Seaboard Lumber, industrial activities have contributed to soil contamination which
requires remediation prior to habitat development. This has included both removal and
isolation of site contaminants. At North Wind’s Weir and Kenco Marine, required cleanup
activities involve demolition and removal of previous residential and commerclal
infrastructure.
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Fill Removal, Excavation, and Regrading

All four intertidal habitat project sites require the removal of historic fill material and
regrading to reestablish intertidal elevations. At Seaboard, North Wind’s Weir and Hamm
Creek,“basins” are being created to restore intertidal habitat area. At the Kenco Marine
site, benches or terraces are being excavated to create suitable elevations for mudflat,
marsh, and riparian habitat development.

Stream Daylighting

Hamm Creek currently discharges into a storm drain system and flows underground
before it discharges to the Duwamish River. The project at Hamm Creek involves
“daylighting” this stream by creating a new surface water channel and mouth. The new
channel will include various log and rock features to provide habitat structure and
complexity. The new mouth will provide intertidal habitat where the stream meets the
Duwamish River.

Substrate Modification
Prior to recstablishing riparian and emergent marsh vegetation, the project sites have
required varying degrees of substrate modification. This ranges from simply amending
existing upland soils with organic material to promote riparian vegetation growth, to a
substantial import of soil at the Scaboard Lumber sitc for cmergent marsh arca
establishment.

Revegetation
All projects involve efforts to promote native plant community establishment, including
riparian areas with trees and shrubs and intertidal emergent marsh areas. Tasks necessary
to promote initial plant growth, may include the installation of irrigation systems in
riparian areas, and the protection of newly established plants from herbivores, especially
Canada geese.

Project Follow-through
The EB/DRP Panel has recognized that habitat development does not end with project

construction. Meeting program goals will necessitate follow-through activities, including
site stewardship, monitoring, and implementation of contingency measures.

Intertidal Habitat Projects Monitoring Program

Development of the Monitoring Program

The monitoring program was developed by USFWS for EB/DRP, with input and
assistance from the Habitat Development Technical Working Group (HDTWG).
Assistance in monitoring program review was also sought from those with regional

expertise in habitat restoration and monitoring. A draft was presented to the Technical
Working Group after the real property acquisition phase and habitat project selection
process had been largely concluded.

With the exception of the Elliott Bay Nearshore subtidal habitat development project, this
monitoring program will be implemented for all EB/DRP funded habitat development
projects, as follows: ‘

. Seaboard Lumber - project management provided by Seattle Department of Parks
and Recreation
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. Hamm Creek Estuary - project management provided by King County DNR in
cooperation with the U.S. Army Corps of Engineers

. (former)Kenco Marine site at Turning Basin Number 3 - project management
provided by the Muckleshoot Indian Tribe Fisheries Department

. North Wind's Weir - project management provided by King County Parks
Department in cooperation with King County DNR

Purposes of Monitoring Program

The monitoring program serves the necessary purposes of the Panel by identifying explicit
project objectives against which project performance can be measured; providing criteria
which indicate success in meeting those objectives, and delineating specific tasks to be
completed to assess project performance. The monitoring program also identifies some of
the potential problems that can reasonably be anticipated and contingency measures that
could be taken in response. The program is intended to meet applicable requirements
under the Clean Water Act (§404), any permit conditions under WDFW's Hydraulic
Project Approval (HPA), and other environmental compliance activities.

This document also serves as an outreach tool by providing program and budget
information to interested parties, including local stakeholders, schools, and consultants
and others in the private sector. It is anticipated that activities undertaken pursuant to this
monitoring program will contribute to the growing body of knowledge concerning
restoration programs. The monitoring program budget provides a useful tool to others
interested in estimating habitat restoration project monitoring costs.

Finally, the Panel recognizes the inherent scientific interest in these projects and activities.
Hence, landowners of habitat project sites are encouraged to accommodate scientific
research activities where the Panel determines that the activities are compatible with the
objectives of specific habitat project(s). Research activities that are beyond the scope of
this monitoring program and independently supported are encouraged. Towards this end,
the Panel will make available all monitoring program data.
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Project Success Criteria, Monitoring Tasks, and
Contingency Measures

The following chapter identifies the specific criteria which will be used to determine if
project goals for restoring intertidal habitat functions have been met. Criteria are broadly
grouped into categories of “physical” and “biological” success criteria. For each criterion,
quantifiable performance measures are detailed, the sites and monitoring years to which
the criterion apply identified, and the general approach to evaluating the criteria described.
Rationale for including the criterion and a relationship to habitat goals are discussed at the
end of each subsection. Table One, located at the end of this chapter, provides a summary
of the five physical criteria and eight biological criteria.

Physical Success Criteria

The first challenge to be met in restoring intertidal habitat functions involves the
establishment of physical conditions necessary for habitat development. The following
success criteria provide guidance in determining whether post-construction site
characteristics meet these necessary requirements. Evaluating project performance against
each of these is intended to be an on-going process that will continue until the tenth year
following project construction. Assuming project construction is completed in mid to late
2000, project monitoring would begin in 2001, with the final year of project monitoring
taking place in 2010. Monitoring project reports which summarize results would be
completed in each of the years of major sampling activities; this would include post-
construction years 1, 2, 3, 5, 7, and 10.

Intertidal Area

Physical Success Criterion 1

The total restored area between an elevation of +12.0 ft. MLLW and -2.0 ft. MLLW will
be at least 90% of the target intertidal elevation for each site.

Project Sites
2.0 acres for Seaboard Lumber and no moorage of vessels within the property
boundaries of the site
1.0 acres for Hamm Creek estuary

0.3 acres for Kenco Marine/Turning Basin vicinity and no moorage of vessels
within the property boundaries of the site

1.0 acres for North Wind's Weir

(note — moorage restrictions apply to those sites where interest in subtidal “submerged
land” was obtained along with the upland area)

Monitoring Task

Using standard areal calculation techniques, such as geo-referenced aerial photogrametry,
GPS or other field survey techniques, estimate the total acreage of the project that is
intertidal, i.e. below an elevation of +12.0 ft. MLLW,

In addition to tasks identified for completion as part of this monitoring program, it is
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anticipated that the entities implementing each of the projects will provide as-built surveys
upon completion of construction activities. This will assist in further quantifying project
area and features, as well as serve to verify that projects were constructed as designed
(compliance monitoring).

Years
This task is to be completed in post-construction years 1, 2, 3, 5, 7, and 10.

Contingency Measures

None, unless gross deviations from the criterion are determined to warrant corrective
measures by the EB/DRP Panel of Managers. A gross deviation is considered to have
occurred if the reduction in area has compromised the desired functions of the site.

Discussion

The ultimate goal of the EB/DRP habitat development program is improvement in the
quality of habitat conditions for the benefit of fish and wildlife. Quantity is especially
important in an area like the Duwamish River estuary, where the amount of intertidal
habitat is severely limited. Certain minimum expectations for project size are legitimate
success criteria. If some habitat elements are too small, they will provide little benefit and
will not be able to maintain themselves. It is, however, necessary to recognize that this is
not a perfect science, and that some variation in the amount of intertidal area is to be
expected. Therefore, this criterion is stated as a range of acceptable values. It is also
rccognized that one of the benefits of the Kenco Marine/Turing Basin vicinity project
was removal of barges and vessels moored over intertidal land at and adjacent to the site.
A similar benefit associated with the Seaboard Lumber site was the purchase of adjacent
submerged lands that preempts moorage of barges or vessels over this portion of the site.
While these adjacent areas are not included in the calculation of restored intertidal area,
the benefits of these intertidal or submerged lands will be considered during the

evaluation of whether the sites meet this criterion.

Tidal Regime

Physical Success Criterion 2

Tidal amplitude, as determined by both timing and elevation of high and low tide events,
is equivalent inside and outside of the project area.

Project Sites

This criterion and associated task are to be applied to Seaboard Lumber, Hamm Creek
estuary, and North Wind's Weir habitat project sites. The criterion will not be applied to
the Kenco Marine/Turning Basin Vicinity project because this site will always have
adequate tidal connection because it is along the river channel.

Monitoring Task

Tide gauges (water surface elevation vs. time) will be installed in projects with a semi-
enclosed basin. Data from the gauges will be compared to that from similar instruments
deployed outside the project area within the Duwamish River estuary.

Years
This task is to be completed in post-construction years 1, 2, and 5.

Conzingency Measures
Failure to meet this criterion should trigger discussions on the need to increase the size of
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the tidal connection between the project area and the river.

Discussion v

The development of adequate tidal connections between the project sites and the
Duwamish River estuary is essential. Inadequate connection would lead to a dampened
tidal hydrology, which may in turn favor the establishment of invasive plant species over
desired native plant communities. Other possible consequences include reduction in fish
access to and use of the sites, reduced export of organic material from the site and
associated food web support for the estuary, and excessive current velocities within the
channels and openings that provide the connection, and associated problems with erosion.

Slope Erosion

Physical Success Criterion 3

No evidence of erosion that threatens property, infrastructure, or is otherwise
unacceptable is observed after a period of initial site stabilization.

Project Sites
This criterion will apply to all sites.

Monitoring Task

Periodic visual inspections of the project area for signs of excessive erosion will be
completed. Areas of concern will be photographed from a stable photo point periodically
so that the rate and severity of erosion can be judged. Where available, "as-built" site
surveys will be used to monitor changes in site geomorphology, especially where these
surveys are repeated on a periodic basis. Cross section elevation data collected across
permanent transects though the project sites will provide another way of evaluating how
the site morphology is changing.

In addition to visual inspection tasks specific to this criterion, analysis of aerial photos and
elevation cross section survey data to be obtained under Physical Criterion #1 tasks will
assist in quantifying the extent of erosion at the project sites.

Years
This criterion will be applied in years 1 through 10.

Contingency Measures

The first line of defense against excessive erosion should be non-structural approaches,
such as vegetation, fiber mats, or other "soft" approaches. Engineered approaches such as
riprap or other shoreline "hardening" (e.g. logs, rootwads) should only be utilized as a
last resort, and in cases where the property owner, EP/DRP Panel, and relevant permitting
authorities agree that-a hazardous condition to property exists or the need to preserve
function and integrity of the site that warrants corrective action.

Discussion

Given the urban setting of these projects, a balance must be struck between allowing the
sites to develop naturally, and protecting the interests of property owners. Furthermore,
soil disturbance during construction will leave many of the sites vulnerable to erosion
until the planted vegetation matures and the root mat binds and stabilizes the soil. Concern
about erosion has been raised, and the need to evaluate the "stability" of newly graded
slopes generally agreed to by the EB/DRP Panel. It is difficult to express an entirely
objective criterion for this factor; the one proposed will require a fair amount of
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interpretation by the EB/DRP Panel and the affected land management entity.

At the Seaboard Lumber site, evidence of erosion at areas containing residual soil
contamination would trigger sediment sampling nearby. This contingency measure would
be a condition of Washington Department of Ecology's approval of cleanup at the site.

Sediment Structure

Physical Success Criterion 4

Over time, sites will accumulate fine grained material and organic matter. This would be
evidenced by a decrease in mean grain size, and an increase in organic carbon, in surface
sediments.

Project Sites
This criterion will be applied to all sites.

Monitoring Task

Sediment grain size samples will be collected at each site in areas that will also be
sampled for benthic invertebrates. Where appropriate, consideration will be given to
stratifying the project sites into two sampling areas, vegetated (+10 MLLW ft. and above)
and unvegetated (+9 ft. MLLW and below) and a total of 6 samples collected (3 samples
@ 2 elevations). Samples will be taken by the use of cores. Cores will be processed for
grain size distribution in the laboratory using nested sieves. Organic content will be
analyzcd using standard procedures. Samples will be taken from habitat reference sites
within both the Turning Basin and Kellogg Island areas and similarly processed.

Data will be reported as a percent of grain size category (by weight). Percent organic
matter will be reported as a proportion of the overall sample. These values will be
compared to reference site data, and to comparable data from the same site in previous
years (time series).

Years
The monitoring task is to be completed in all years where benthic invertebrates are
sampled; the recommended frequency is years 1, 2, 3, 5, 7, and 10.

Contingency Measures
None.

Discussion

Several intertidal habitat functions are associated with depositional environments.
Specifically, the accumulation of fine grained sediment is indicative of environments that
support the build up of organic matter and a detritus based food web. Soft sediments and
organic rich areas provide an environment where benthic invertebrate prey resources
flourish, and the capacity for fish and wildlife to forage. Of special interest to EB/DRP is
the provision of habitat for juvenile salmonids, other estuarine fish, and shorebirds.

Sediment Quality

Physical Success Criterion 5

No evidence of contamination due to sediment transport or on-site migration of upland
contaminants to groundwater or aquatic area.

Project Sites
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This criterion will be applied primarily to Seaboard Lumber and to other projects only as
needed.

Monitoring Task

Visual monitoring to ensure that riprap and soil are staying in place, and groundwater
monitoring to ensure that contaminants have not mobilized due to construction.
Groundwater monitoring is not included as a task in this monitoring program, but is a
separate responsibility of the landowner (Seattle Parks and Recreation Department)
related to site remediation activities that preceded habitat development.

Years
This criterion should be applied in years 1-10.

Contingency Measures
If monitoring results indicate that contaminants may be migrating at the Seaboard Lumber
site, sediment monitoring will be required.

Discussion

Sediments at project sites may become contaminated due to pollution sources and
sediment transport from off-site. Sediment monitoring will occur only as a contingency
measure to determine cause if selected biological success criteria are not being met.
Biological success criterion 8, production of benthic invertebrate prey taxa, is expected to
be the most sensitive to sediment contamination.

Based on sampling activities and analyses undertaken prior to purchase of the property for
habitat purposes, the Washington Statc Dcpartment of Ecology did not requirc cleanup of
aquatic sediments under the state Sediment Management Standards at the Seaboard
project site. However, visual and groundwater monitoring is required by the Department
of Ecology as a condition of its approval of the upland cleanup to ensure that upland
contamination does not migrate into the aquatic system.

The Panel considered whether sediment sampling should be included in this monitoring
program, particularly for the Seaboard Lumber site upland areas, which were
contaminated during the time the site was used as a lumber mill and for wood treatment.
As part of the habitat restoration, soils contaminated with mercury, pentachlorophenol and
polycyclic aromatic hydrocarbons (PAHs) were excavated and disposed of at an
authorized sanitary landfill. Some petroleum contaminated soils were also removed, but it
was not feasible to remove some additional low-level petroleum contaminated soils which
occur at depths below the groundwater table. The areas of residual petroleum
contamination on the upland were capped with clean soil and stabilized with riprap filled

with fish rock. Groundwater has tested clean. indicating that the petroleum is currently
non-mobile.

Biological Success Criteria

Biological success criteria identified in this monitoring program generally fall into one of
two broad categories. First, there are those criteria that provide evidence that "attributes"
of functioning intertidal habitat are developing within the project area (see Simenstad et
al., 1991, for a discussion of this concept). For example, are the prey resources, essential
to the function of foraging by juvenile chinook salmon, present in sufficient numbers to
indicate the habitat is functioning properly? Second, there are criteria that directly
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evaluate fish and wildlife presence within the project area. While it may seem that this
second set of criteria is sufficient to determine the success of the project, this is not
always the case. Presence or absence of a target species fails to quantify the value of the
habitat for the species. Failure to observe the target species within the project area does
not always mean that it has not, or will not in the future, use the area. Finally, it could be
argued that it is not the responsibility of a project proponent to insure use of a habitat site,
only to provide the conditions necessary to support that use.

The approach taken in this monitoring program relies primarily on an evaluation of habitat
attributes such as vegetation and prey resources to evaluate project success. However, this
data will be supplemented with some direct measurement of target species, including
juvenile salmonids and other estuarine fish, as well as bird use of the restoration sites.

Marsh Vegetation Establishment

Biological Success Criterion 1

The areal extent (percent cover) of vegetation should be stable or increasing within
portions of the project site with elevations suitable to marsh establishment.

Biological Success Criterion 2

Species composition of native wetland plant species should be comparable to that of
appropriate reference sites, and should not contain greater than 1% cover by area by
non-native or invasive plant species. Invasive plant species of special concern include
Spartina spp. (cordgrass), Lythrum salicaria (purple loosestrife), Phalaris arundinacea
(reed canarygrass), and Phragmities communis (common reed).

Biological Success Criterion 3
Plant vigor, as measured by stem height and shoot density, should be comparable (greater
than 80%) to that of appropriate reference sites and/or improving over time.

~ Project Sites
These criteria will be applied to all sites.

Monitoring Tasks

Areal Extent
Areal extent of vegetation will be measured from aerial photographs, if available.
Alternatively, given the anticipated size of vegetation patches, it is feasible to use either
GPS or more traditional survey techniques to map the patch perimeter.

Species Composition and Plant Vigor
Based on consultation with a biostatistician, several permanent transects will be
established at each project site perpendicular to the shoreline. The transects will
encompass portions of the project area suitable for intertidal vegetation establishment.
Transects will also be established within suitable reference sites near the project site.
During mid-summer, the transects will be surveyed to determine species composition. Ten
(or more, depending on length of transect) 0.25 x 0.25 m quadrats will be randomly
distributed along each transect line, All plant species observed within the quadrat will be
recorded, and percent cover of species within the transect estimated. Permanent transects
will be periodically surveyed, to determine elevation ranges for vegetation communities at
project sites.

Plant vigor will be assessed during the same sampling event using these quadrats. In each

Page 11



quadrat, the total number shoots of the "target" vegetation species (e.g. Carex lyngbei,
Scirpus validus) will be counted. The height of the three tallest shoots for each
represented target species will also be measured to the nearest cm.

Data analysis will include an estimate of areal extent of marsh vegetation cover, and any
observations in changes over time. Similarly, trends in mean shoot density (# shoots/ m?)
and mean maximum shoot height will be reported. Finally, species composition of marsh
vegetation, and any occurrence of invasive species that exceeds 1% will be reported.

Years
The monitoring tasks are to be completed in years 1, 2, 3, 5, 7, and 10.

Contingency Measures

Any occurrence of invasive species that exceeds the threshold established in Criterion 2
will be met with an immediate response of control measures. Physical removal will be
undertaken prior to consideration of the use herbicide.

Evidence that planted vegetation is not thriving, or that natural recruitment rates fail to
meet expectations of will trigger consideration of contingency measures. Depending on
the hypothesized reason for this failure to meet the criteria, responses could include
additional planting, soil amendments, herbivore exclusion, and/or focused stewardship
efforts. The efficacy of structures intended to limit Canada goose herbivory will be
evaluated. Assumptions about appropriate plant species, elevations, and other design
factors should be reexamined.

Discussion

An important objective of all EB/DRP intertidal habitat projects is the establishment of
marsh vegetation. Vegetation provides habitat structure, facilitates sediment accretion and
build up of the marsh substrate, and serves as a source of organic material to support
detritus-based food webs. Periodic examination of the vegetation will assist in the
identification of potential problems, such as colonization by invasive plant species,
excessive herbivory, or trampling by humans. Useful measures of vegetation community
condition include plant distribution, species composition, and plant vigor.

Riparian Vegetation Establishment

Biological Success Criterion 4

Areal extent of riparian vegetation (native trees and shrubs) should be stable or increasing
over time, and cover not less than 90% of the upland vegetated area of each project site at
the end of ten years. Invasive plant coverage should be minimal; species of special
concern include Rubus procerus (Himalayan blackberry), Cytisus scoparius (Scot’s
broom), and Polvgonum cuspidatum (Japanese knotweed). Percent coverage of
vegetation layers should be as shown in the following table:
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Vegetation Layer | Year 3 coverage Year S coverage Year 10 coverage

herb >70% percentage may decline as other layers
mature, provided not more than 10% bare
ground

shrub >30% >50% >80%

tree >25% >40% >70%

non-native <10% 20% <20%

vegetation

Biological Success Criterion 5
Survival of riparian plantings in each cover class category (herb, shrub, trees) should be at
least 75% at the end of three years.

Project Sites
These criteria will be applied to all sites.

Monitoring Task
Using aerial photograph analysis or standard survey techniques, map the portion of the
project area with riparian vegetation cover.

Extend vegetation transects established for marsh vegetation monitoring shoreward,
through the riparian zone, to the limits of the project area. Use visual survey techniques
such as point line intercept or quadrats to estimate planting survival along the transect
line,

Years
The fifst monitoring task (areal extent) is to be completed in years 1, 2, 3, 5, 7, and 10.
The second monitoring task (plant survival) is to be completed in years 1, 2, and 3.

Data should be reported as percent cover of riparian vegetation, and percent survival of
plantings broken down into the herb, shrub, and tree components,

Contingency Measures

Excessive failure rates for planting survival will bc addrcsscd with contingency mcasures.
Potential causes may include improper installation, poor soil structure and/or organic
content, inadequate watering, herbivory, trampling or competition. Improved site
stewardship may address many of these problems, but replanting with improved soil
preparation may also be necessary. While the criteria should be used in evaluating project -
performance, it is also important to recognize the need for some flexibility in managing

the project sites. Failure to meet numeric criteria should not trigger an automatic response
that might prove damaging to the project.

Inadequate riparian vegetation coverage may also be attributed to the same causes.

Appropriate response may include additional plantings, soil amendments, and/or
improved stewardship,
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Discussion ‘

The establishment of healthy riparian plant communities at each habitat site is an essential
project element. Native trees and shrubs provide a buffer to adjacent urban and industrial
land uses and habitat structure for wildlife. Insects growing on riparian vegetation that are
deposited in the water can provide an important prey resource for fish. Leaf litter
enhances detritus food webs when transported into adjacent intertidal areas. Large organic
debris is also important for habitat structure.

Bird Use _

Biological Success Criterion 6

Use of the restoration sites and the area within 50 meters of the site by indigenous/native
bird species should be comparable of that to appropriate reference sites.

Project Sites
This criterion will be applied to all sites.

Monitoring Task ,

Using the protocols and categories (ie. passerine, raptors, shorebirds/waders, waterfowl,
seabirds, introduced, and native but human associated) described by Cordell et al. (1999),
describe bird use of the restored sites and appropriate reference areas. Data will be
presented as species observed, mean abundance (by category), and species richness of
indigenous/native bird species.

Years
The monitoring tasks are to be completed in years 1, 2, 3, 5, 7, and 10.

Contingency Measures

Low bird use of restored sites, relative to reference areas, may indicate human
disturbance. If data indicates that indigenous/native bird spccics are absent, or presenit
infrequently or in low numbers, public access and other management activities at the site
should be examined for potential impacts to wildlife.

Discussion

Use of the sites by birds would be a good indication of improved habitat conditions.
Previous monitoring studies of Duwamish River restoration sites have loosely grouped
seasonal and resident birds into guilds, as well as categorized introduced and native, but
human-associated species separately (Cordell et al. 1994, 1996, 1997, 1999). These
distinctions have been useful in evaluating the wildlife hahitat function of the sites.

Fish Access/Presence

Biological Success Criterion 7

Estuarine fish will access the project sites. Juvenile salmonid presence within the project
sites should be comparable to that of appropriate reference sites at the end of ten years.

Project Sites
This criterion will be applied to all four project sites.

Monitoring Tasks

Consistent with the protocols described by Cordell et al. (1997, 1999) for the T-105
restoration site, fish access at Seaboard Lumber, Hamm Creek estuary, and North Wind's
weir will be monitored by use of fyke net or block seine. At high tide, a net which
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completely blocks the mouth of the project area will be deployed, and monitored during
the subsequent ebb. At the Kenco Marine/Turning Basin vicinity site where use of a fyke
net or block seine is not practical, a beach seine shall be used at high tide using the
protocols describe in Warner and Fritz (1995). At all sites, captured fish will be briefly
anesthetized, identified to species and counted. Fork length measurements will be taken
from all salmonids. All fish will be released unharmed, unless stomach content analysis
on a subset of captured fish is determined necessary by USFWS. Consideration will be
given to marking a subset of the captured salmonids to determine residence time.

Given the importance placed on juvenile salmonids, the sampling will occur on a twice
monthly basis during the period of juvenile out-migration, i.e. from early March through
early June. If resources permit, consideration should be given to undertaking fish access
monitoring for a longer period, perhaps throughout the year.

Years
The monitoring tasks are to be completed in years 1, 2, 3, 5, 7, and 10.

Contingency Measures

Failure to meet fish access criteria would indicate that fundamental EB/DRP goals are not
being met. While the specific causes are difficult to project at this point, an examination
of the project design, implementation, and site management would be warranted. Outside
expert assistance may be obtained in evaluating the monitoring data and project
performance.

Discussion

An issue of significant importance to EB/DRP is the provision of habitat to support
estuarine-dependent fish species. Of special interest are juvenile salmonids, which are
known to utilize these areas (Aitkin, 1998), and which may be limited in part by lack of
high quality intertidal habitat in the Duwamish River estuary. Evaluation of this program
goal will rely upon measuring both fish access to the restored sites, and the provision of

prey resources, including fallout insects and benthic invertebrates important to juvenile
salmonids.

Invertebrate Prey Resource Production

Biological Success Criterion 8

Production of invertebrate prey taxa known to be important to juvenile salmonids should
be comparable to that of appropriate reference sites at the end of ten years.

Project Sites
This criterion will be applied to all four project sites.

Monitoring Tasks

Sampling protocols for fallout insects (insects produced on riparian and marsh vegetation
that fall or drift into the water column) and benthic invertebrate are well described by
Cordell et al. (1994, 1999) and have been extensively applied and refined at other
Duwamish River restoration sites. To summarize, fallout insects are sampled by use of
floating plastic bins distributed throughout a project site. Benthic invertebrates are best
sampled with cores taken to a depth of 10 cm. Cordell recommends a minimum of 10
replicates in each "stratum"; strata include mud or sand flats and areas of marsh
vegetation. Taxa known to be important to juvenile salmonids are identified to species
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and enumerated, the remainder are identified to order level.

In addition to evaluating prey resource productivity of the intertidal habitat restoration
projects, this task will also be used to screen for sediment contamination. The overall
productivity of the sites, as well as a community level analysis will be used to determine
whether there is indication of sediment contamination that warrants more detailed site
investigation. The composition of the benthic organism community will be analyzed to
determine if pollution tolerant species are present in abundance.

Contingency Measures

Failure to invertebrate prey taxa criteria would indicate that fundamental EB/DRP goals
are not being met. While the specific causes are difficult to project at this point, an
examination of the project design, implementation, and site management would be
warranted. Outside expert assistance may be obtained in evaluating the monitoring data
and project performance. If the benthic community does not appear to be healthy,
sediment quality sampling may be initiated to determine if contamination is responsible
for the problem. Lack of a productive benthic community could indicate inadequate
physical conditions on site, such as unsuitable sediment grain size or excessive wave
energy and scouring. Lack of fallout insects could indicate problems associated with
riparian or marsh vegetation.

Discussion
See discussion under “Fish Access/Presence”.

Benthic organisms, in constant contact with the sediments at the restoration sites, may
provide an indication of sediment contamination. Because sediment chemistry analysis
been determined to be unwarranted by the Panel, analysis of the benthic community
provides a surrogate and trigger for more detailed studies of sediment quality.
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Monitoring Program Management

Monitoring Program Responsibility

By Panel resolution, the USFWS has been given the overall responsibility for implementing this
monitoring program. The responsibility includes the design and implementation of monitoring tasks, data
management, preparation of monitoring reports, and distribution of products. Also by resolution of the
EB/DRP Panel, funds necessary to cover thé anticipated costs of monitoring program implementation will
be transferred from the court registry account to the Department of the Interior NRDA Restoration Fund.
The design and implementation activities are considered separate from the role of USFWS as a Panel
member in its capacity as a natural resource trustee.

Monitoring Program Implementation

According to schedules provided to EB/DRP from entities responsible for construction of the four
intertidal habitat restoration projects covered under this monitoring program, all aspects of project
implementation should be complete by the late fall, 2000. It is anticipated that year 1 monitoring tasks
will begin in January 2001, and end in December 2001. Similarly, future monitoring years will be
equivalent to calendar years (ie. begin in January, end in December). The final year of monitoring is
scheduled in post construction year 10, or the year 2010.

To the extent practicable, volunteer stewardship groups and conservation organizations will be used to
carry out some of the tasks identified in this monitoring program. This relates in part to controlling
monitoring program costs. The greater benefit and motivation, however, rests on the belief that volunteer
stewardship and conservation organizations' involvement will foster community support for and
stewardship of the completed restoration projects.

USFWS will oversee training of the volunteer monitors and retains responsibility for the quality of the
data. Where it is not feasible for reasons of data QA/QC, complexity of the monitoring task(s), or safety,
USFWS personnel or their contractors will complete monitoring tasks. If contractors are utilized, USFWS
will hold the contractors responsible for data quality control, and will itself retain responsibility for quality
assurance through management of contracts and review of draft reports.

Monitoring Program Reports

In each year of substantial monitoring activity (years 1,2,3,5,7,and 10), USFWS will prepare a report
which presents a summary and evaluation of the monitoring program results. At a minimum, the report
will summarize:

Monitoring tasks completed (methods, sampling locations, dates);
Data and other monitoring results;

Status of project sites;

Trends in data, for both individual sites and the overall program;

“Red flags” indicating need for consideration of contingency measures;
Externalities that may be influencing monitoring results; and
Recommendations and alternatives for action.

NoOULARLD~

A draft report will be distributed to Panel members for their review and comment within
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three months of the completion of an annual sampling period. When necessary, a meeting
of the Panel of Managers will be called to present monitoring program results and discuss
the implications, including need for contingency measures. Responsibility for completion
of contingency measures identified as necessary by the Panel would rest with the land
owner and/or project manager. A final report incorporating Panel member comments and
identified contingency measures will be prepared for distribution. Recipients of final
reports will include, in addition to Panel members, other interested agencies and
permitting authorities, as well as members of the public or other parties who have
requested copies of the report.

USFWS will distribute monitoring program results, including responding to requests for
copies of the reports, to the fullest extent practicable. In order to facilitate widespread
distribution while controlling printing costs, USFWS will explore options for distribution
through the internet and other means. Feasible options will be discussed with the Panel.

Scientific Research Activities

The express purpose of this monitoring program is to evaluate progress in achieving
EB/DRP goals and objectives. Funds for the habitat development program are limited,
and there is much interest in applying as much funding as possible to achieving on the
ground results. However, the Panel recognizes its responsibility for project follow
through, including monitoring. Necessarily, the monitoring program is therefore limited in
scope to addressing the important question of project performance.

The EB/DRP Panel of Managers also recognizes the inherent scientific interest in these
projects and activities. There exists some responsibility on the part of the Panel to build
the body of knowledge, and to provide future restoration programs with the benefit of the
lessons we have learned. The Panel encourages research activities that utilize the
monitoring data as background, but are beyond the scope of this program. Towards this
end, EB/DRP will make available all monitoring program data and provide other support
where feasible. Land owners of habitat sites will be encouraged to accommodate scientific
research activities, where these activities do not interfere with the habitat objectives of
EB/DRP. Finally, efforts will be made to provide scientific presentations of project
results to relevant professional society organizations, and/or publications in peer-reviewed
scientific journals.

Modifications of the Monitoring Program

An important purpose of this report is to “institutionalize” an approach to project
monitoring as agreed upon by the EB/DRP Panel. Given the long-term nature (10 years
post-construction) of the monitoring program, it is important to provide a clear
description of the program. It is also important to maintain a continuous data series that
allows for inter-site and inter-annual comparisons. In addition to the need for long-term
monitoring program consistency, it is also important to recognize a potential need to
modify the program.

At least three types of changes to the monitoring program can be envisioned at this point.
1. Changes in monitoring tasks. Over the five year period of monitoring restoration

projects completed under the Coastal America program, improvements in field
and laboratory techniques have led to changes in monitoring task protocols
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(Cordell et al. 1994, 1996, 1997, 1999). While the current monitoring program
builds on this experience, it is likely that other opportunities for improvement will
be identified which should be incorporated into the monitoring program.

2. Elimination of monitoring tasks. It is possible that in the future, the EB/DRP
Panel might reach consensus that specific success criteria have been met, and that
associated monitoring tasks could cease. Similarly, it could be determined that a
monitoring task was not returning useful information, and therefore not worth the
expense of continuation.

3. Modification of project objectives. In describing the application of adaptive
management principles to coastal restoration projects, Thom (1997) suggests that
modifying project objectives during the monitoring period is a reasonable
alternative. Unrealistic expectations or inacourate assumptions can lead to
establishment of inappropriate project objectives. While considerable effort has
gone into the development of success criteria for the EB/DRP monitoring
program, it is possible that a decision to modify might be reached based on
program results.

Thercfore, it is acknowlcdged that it is ncecssary to strike a balance between a monitoring
program that provides long-term consistency and comparability and real-word
practicability. The potential need to modify this program in the future is recognized by
the EB/DRP Panel.

Monitoring Program Budget

The budget presented in Table Two provides costs for activities conducted pursuant to
physical and biological success criteria and monitoring tasks and report preparation and
distribution as discussed in the Monitoring Program. Costs are identified for personnel

" and supplies by the year, beginning with year 1 of the monitoring program and ending in
year 10, The budget assumes a 3% inflation rate. A detailed estimation of resources
(personnel, materials) required for each task is presented in Appendix B.

The total estimated cost of monitoring activities identified for the four intertidal habitat
restoration projects undertaken by the Panel is $699,720. Figure One shows a breakdown
of monitoring program costs by category. The estimated upper limit on USFWS Regional
Office administrative costs (ie. overhead) is $21,497, bringing the estimated project total
to $721,217.

It should be noted that if annual increases in inflation as high as 8% occur total, estimated
costs for implementing the full monitoring program would be. While interest that is
anticipated to accrue on monitoring program funds is projected to cover this potential
increase in project costs, procedures for managing budget shortfalls (and surplus) will
need to be worked out between USFWS and the EB/DRP Panel.
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Figure One: Breakdown of Monitoring Pragram Budget by Category
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Appendix A: Project Descriptions

Seaboard Lumber Aquatic Habitat Restoration Project

Site Location

The habitat project is on the site of the former Scaboard Lumber Mill that operated until the
1980's, on the west shore of the Duwamish River at river mile 2. The project is in the vicinity
of Kellogg Island, the last natural oxbow of the Duwamish Waterway, the adjacent Terminal
107 restoration and park area, and the Duwamish greenbelt. The site is comprised of
approximately 5.7 acres of upland and 11 acres of intertidal and subtidal areas.

Condition Prior to Habitat Restoration Project

Historically, the upland site was a marsh/channel of the Duwamish River. The site has a
history of diverse industrial uses. Site investigations identified various fill materials,
contaminated fill, dredge waste sand and silt, and debris, including concrete, asphalt blocks,
and metal debris. The site included a storm drain easement owned by Holland America, on the
upland portion of the adjacent upland parcel, and only minor areas of vegetative cover
comprised of invasive species and no trees. Approximately 248 creosoted wooden pilings
were located in the submerged area of the site.

Site Preparation

Activities completed to insure suitability of the site for habitat development included the
demolition of former structures associated with the mill operation; removal of a 9200 sq. ft.
shoreline dock structure, including the supporting piles, decking hardware, concrete
foundations, areas of paving and partially buried railroad spurs; and removal and disposal of
soils with concentrations of TPH, lead, mercury, and polycyclic aromatic hydrocarbons
(PAHs) that exceed the Washington State Model Toxics Control Act Cleanup criteria. A
cultural resources assessment was conducted.

Project Design and Implementation

Activities included the excavation of a 1.8 acre intertidal bay designed with a curvilinear edge
to elevations between +6 to +12 feet MLLW protected by two armored spits forming a mouth
opening to the Duwamish River; distribution of an amended on-site soil mixture of silts and
clays with high organic content to a depth of 18 inches over the basin; planting of slopes of the
intertidal area with various emergent marsh plants at various elevations and the introduction of
transitional scrub/shrub habitat between the intertidal marsh, upland meadow and forested
habitat.

Habitat Project Goals

Objectives for the site include the following: Maximizing intertidal habitat, creating a low
wave energy environment, providing a perimeter buffer of upland vegetation, removing and
containing site contaminants, and protecting the Duwamish River from exposure to on-site
soils at the shoreline that contain residual concentrations of chemicals. Secondary objectives
include opportunities for passive recreational use and environmental education.

A-1
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Hamm Creek Aquatic Habitat Restoration Project
Site Location

The restoration site is an irregularly shaped 6.2 acre parcel of land in the general area known as
the Turning Basin Number 3, near River mile 6 on the west bank of the Duwamish River. Itis
within a 21.5 acre area of grassy field bounded to the south by Seattle City Light's Duwamish
substation, to the north by Delta Marine Industries facilities, to the east by the Duwamish
Waterway, and to the west by West Marginal Way South and Highway 99. Hamm Creek,
confined to an open ditch, runs along the west boundary of the property.

Condition Prior to Habitat Restoration Project

Historically, Hamm Creek meandered through an intertidal marsh within the project as it made
its way to the Duwamish River. From the early 1950's through 1971, the site was used as a
dredged material stockpiling area. Consequently, Hamm Creek was "placed" in a ditch and
routed into a culvert with an outfall into the Duwamish River accessible to fish only at higher
tides.

Project Implementation Activities

Together with the Army Corps of Engineers under Section 1135 funding, King County DNR is
creating 1,900 feet of new productive riparian stream bed and channel for Hamm Creek which
borders the northern and eastern portions of the site. Design features of the more natural
channel includes meanders, fish pools and large woody debris. Native trees and shrubs
forming a riparian buffer are to be planted on the upper slopes of the bank. The Panel
contributed to the purchase of real property, design, construction, and monitoring of one acre
of estuarine marsh to be created on the east side of the creek in the vicinity of the connection to
the river.

Habitat Project Goals

Objectives for the site include a combination of freshwater and tidal wetland restoration as
well as stream and riparian corridor improvements for the lower reach of Hamm Creek.
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Turning Basin No. 3 Aquatic Habitat Restoration Project

Site Location

The project site is located on the former Kenco Marine Services (Kenco) property at the
western upstream boundary of the maintained navigation channel at Turning Basin No. 3 of the
Duwamish River. The .82 acre parcel is bordered on the western edge by West Marginal Way
South. City Light Duwamish Substation property is to the North, and Coastal America and
Port of Seattle mitigation projects are to the south of the parcel. The .82 acre parcel includes
uplands and intertidal mudflats.

Condition Prior to Restoration Project

The upland portion of the site is at an elevation of +15 feet and is primarily a peninsula
composed of fill material, with a commercial pier extending approximately 125' into the
Turning Basin. The upland area is covered with asphalt and concrete pads, in addition to an
office/warehouse structure, small storage sheds, and a house. The property is steep sloped.
Prior to purchase, barges and other vessels were moored in the intertidal and subtidal area.
Project implementation activities include removing existing commercial structures and
recontouring and revegetation the area to provide an enhanced intertidal estuarine wetland area.
"Benches" will be created at various elevations. A "lower bench” at elevation +2 to +6 feet, at
a 10:1 slope of sand over 3/4" gravel substrate will create 6,500 sq. ft. of habitat. "Soft"
substrates (wood) will be used at the transition to the emergent zone bench. An "emergent
zone bench" at elevation +9.5 to +11 feet, at a 20:1 slope planted with native intertidal
vegetation and random rock placement will create 6,050 sq. ft. of habitat. A "groundcover and
shrub zone bench" at elevation +14 to +17 feet, at a 3:1 slope planted with native riparian
vegetation will create 1,850 sq. ft. of habitat. Upon purchase of the property, the removal and
prohibition against moorage of barges and other vessels exposed 16,000 - 18,000 sq. ft. of
intertidal and subtidal mudflats.

Habitat Project Goals
Objectives for the site include significant gains in intertidal and subtidal mudflats through

prohibitions of moorage and an enhanced intertidal estuarine wetland area through the creation
of benches. ”
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North Wind's Weir Aquatic Habitat Restoration Project

Site Location

North Wind's Weir is on 3.1 acres of land south of the Duwamish Waterway Turning Basin
No. 3, upstream of the navigable waterway on the west bank of the Duwamish River at
approximately river mile 7. Panel funds were used to purchase a 1.03 acre parcel of the
property to conduct habitat restoration activities.

Condition Prior to Habitat Restoration Project

Converted from natural area to "improved industrial land,"the site was developed in the 1930's
and 1940's for single family residential housing. Residential structures were subsequently
removed from the site. A step bank along the river right-of-way slopes downward (almost
vertical) approximately 20 feet to the riverbed. The shoreline is riprap in the lower intertidal to
subtidal areas. Coniferous and deciduous trees and shrubs are on the upland portion of the
property.

Project Implementation Activities

The Panel's intertidal habitat project will be complemented by upland improvements to be
undertaken by King County, including trails, shoreline stabilization, plantings, and interpretive
features highlighting the cultural significance of the site to Native Americans. A cultural
resource assessment was undertaken in 1996. A 1.03 acre intertidal basin is scheduled for
construction in the year 2000. The intertidal habitat will be excavated from an elevation of +6
to +15 feet MLLW. It is designed with a curvilincar edge to create a more natural appcarance
and to maximize habitat diversity at the edge zone. Connection to the Duwamish River will be
at the northeast end of the property, achieved by using natural bank slopes stabilized with
vegetation. The "softer" engineering approach will allow a more natural stabilization process
to occur at the site. Upland edges are to be revegetated with native trees and shrubs to form a
riparian buffer designed to incorporate as many mature coniferous trees and native shrubs
present on the site as possible.

Habitat Project Goals
The new intertidal habitat will assist migrating salmonids to acclimate on their downstream
passage, stabilize the shoreline, and improve riparian conditions. Secondary objectives of King

County's upland work include opportunities for passive park use, bicycle trail access, and
environmental education.
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Appendix B: Estimation of Resources Required for
Monitoring Plan Implementation

Intertidal Area

Approach

1. Use GPS to map +12'MLLW contour at each project site.

2. Use physical survey methods (laser level) to generate cross section profiles,
preferably along same permanent transect lines used to evaluate vegetation.

3. Acquire digital aerial photographs of project sites and incorporate into GIS database.

4. Create GIS data layer from contour and cross section data.

Resources Required

Initial

1. 1 Biologist-day (engineer) and 1 Technician-day per site to establish +12 benchmark.

2 1 Biologist-day and 1 Technician-day per site to establish permanent transect
locations for each site.
On-going

L. 0.5 Technician-day per site to acquire GPS data (+12' wetted area perimeter).

2. 0.5 Technician-day x 2 per site to acquire cross section data

3. 1.0 Technician-day per site to download GPS and survey data, incorporate into GIS.

4. Acquire low tide digital aerial photos (contract; $2500/event year)

5. 2.0 Biologist-day (GIS specialist) per event year to upload aerial photo data and assist
with georeferencing

6. 2.0 Technician-day per event year to create maps from GIS data

Tidal Regime

Approach

1. Acquirc and install continuous rccording, pressure transducer type water level loggers

2. Download water level data on a monthly basis

Resources Required

Initial.

Purchase water level loggers for enclosed basin type restoration sites (3 @ $795)
0.5 Biologist-day (engineer) and 0.5 Technician-day per site to install and survey
elevation of water level logger

On-going

1.0 Biologist-day per month to download data from all three water level loggers

B-1



Slope Erosion

Approach

1. Establish one or more appropriate photo point locations at each site for evaluating
slope erosion

2. Conduct quarterly visual inspections of sites for evidence of slope erosion, and
photograph site from established photo point(s)

3. Increase frequency of observations, if possible, with use of volunteers

Resources Required

N o=

Initial

1 Biologist-day and 1 Technician-day to establish photo point locations at all four
restoration project sites

On-going

1 Technician-day per quarter to complete inspection and photography at all four sites
Photographic supplies; $100 per event year

Sediment Structure

Approach

1. Collect six sediment cores (3 each within two different sampling areas) at each site in
areas where epibenthic invertebrate are sampled.

2. Using nested sieves, analyze sediment samples in lab for sediment grain size.

3. Using standard methods, analyze sediment samples in lab for organic content.

Resources Required

Initial

none

On-going
1. 0.5 Technician-day per site to collect sediment samples
2. 1.0 Technician-day per site to complete grain size analysis
3. 1.0 Technician-day per site to con_lplcte organic content analysis

Sediment Quality

Initial
1. Install two groundwater wells at Seaboard Lumber site ~ $6500
2. Groundwater sampling once per quarter for one year — $6500
3. Well closure; pull casings and fill holes with bentonite — $1000

On-going



none

Marsh Vegetation

Approach

1.
2.
3.

Identify specific sampling locations at each of four project and two reference sites.
Using digital aerial photos or GPS methods, delineate areas of marsh vegetation cover
Using permanent transects and quadrat sampling methods, assess areas of intertidal
vegetation for:

a. Species present

b. % cover by species

c. Stem height

d. Shoot density

Resources Required

Initial

none - transects previously established under “intertidal area” tasks

On-going
4. 0.5 Biologist-day and 1.5 Technician-day per site to delineate extent of vegetated area
5. 1 Technician-day and 1 Biologist-day per site to complete transect data collection
Riparian Vegetation
Approach
4. Using digital acrial photos or GPS mcthods, dclincatc arcas of riparian vegetation
5. g?s‘llfxrg permanent transects, assess percent survival of plantings, and percent cover for:

a. Herbaceous layer
b. Shrub layer

c. Tree layer

d. Non-native species

Resources Required

[y

Initial

none - transects previously established under “intertidal area” tasks
On-going

0.5 Technician-day per site to delineate extent of riparian vegetation cover

0.25 Biologist-day and 0.5 Technician-day per site to complete transect data collection
activities




Bird Use
Approach

1. Establish observation points or routes in 2 larger project areas
Monitor bird use within the two areas on a quarterly basis, one morning and one
evening each per area per quarter. Note species observed and category of behavior
3. Increase frequency of observations, if possible, with use of volunteers

Resources Required

Initial

1. 1 Biologist-day and 1Technician-day to establish observation areas
On-going

1. 2 Technician-day per quarter to monitor bird use (one @ AM & PM session in two
areas)

Fish Access

Approach

1. Identify specific sampling locations at each of four project and two reference sites.

2. Sample each site once every two weeks during the period of juvenile salmonid sample
outmigration (1 March to 15 June) using block and/or beach seine methods

3. Identify and count fish captured

4. Collect fork length data on subsample of juvenile salmonids (apx. 25
individuals/spp/sample event) '

5. Consider using non-lethal methods to collect stomach contents for diet studies

6. Release all fish unharmed

Resources Required
Initial

1. 1.0 Biologist-day and 1.0 Technician-day per site to determine sampling gear and
methods
On-going

1. 1.0 Biologist-day and 1.0 Technician-day per site x 8 sampling events per sampling
year

Prey Resources Production

Approach

1. Identify specific sampling locations at each of four project and two reference sites.
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Using floating traps, collect “fallout insects” monthly during the period of juvenile
salmonid sample outmigration (1 March to 15 June)

Using core sample techniques, collect benthic invertebrates monthly during the period
of juvenile salmonid sample outmigration (1 March to 15 June)

In the laboratory, identify invertebrates to lowest taxonomic group possible (use
previous Duwamish monitoring studies as guide)

Resources Required

L

2.
3

Reporting

Initial

1.0 Biologist-day and 1.0 Technician-day per site to determine sampling locations
On-going

1.0 Technician-day per site per month to collect both fallout and benthic invertebrate
samples

16 Technician-day per event year to analyze fallout insect samples
16 Technician-day per event year to analyze benthic invertebrate samples

Resources Required

1.
2.
3.

10 Biologist-day and 20 Technician-day per event year for data entry and analysis
10 Biologist-day and 10 Tcchnician-day per event ycar for rcport preparation
5 Technician-day per event year for report revision and distribution
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